
 
  
 
 
 

METRO TAC AGENDA 
(Technical Advisory Committee to Metro JPA) 

 
TO: Metro TAC Representatives and Metro Commissioners 
 
DATE: Wednesday, November 18, 2015 
 
TIME: 11:00 a.m. to 1:30 p.m. 
 
LOCATION: MWWD, 9192 Topaz Way, (MOC II Auditorium) – Lunch will be provided 
 
*PLEASE DISTRIBUTE THIS NOTICE TO METRO COMMISSIONERS AND METRO 
TAC REPRESENTATIVES* 
 
1. ACTION: Review and Approve MetroTAC Action Minutes for the Meeting of October 21, 2015 

(Attachment) 
 
2. Metro Commission/JPA Board Meeting Recap (Standing Item) 

3. ACTION:  Consideration and Possible Action to Approve the 2016 MetroTAC Meeting Calendar 
(Attachment) 

4. REPORT:   Report on El Nino Preparations at Wastewater Facilities 

5. UPDATE: Billing Update Regarding the Brown & Caldwell Report/Recommendations (Edgar Patino) 

6. UPDATE: MBC Odor Control Facilities Upgrades (Manny da Rosa) 
 
7. Metro Wastewater Update (Standing Item) 
 
8. Metro Capital Improvement Program and Funding Sources (Standing Item) (Tung Phung) 
 
9. Financial Update (Standing Item) (Karyn Keese) 
 
10. MetroTAC Work Plan (Standing Item) (Greg Humora) (Attachment) 
  
11. Point Loma Permit Renewal (Standing Item) (Greg Humora) (Attachment) 
 
12. Review of Items to be Brought Forward to the Regular Metro Commission/Metro JPA Meeting 

(December 3, 2015 if needed) 
 
13. Other Business of Metro TAC 
 
14. Adjournment (To the next Regular Meeting, December 16, 2015) 
 
  

 Metro TAC 2015 Meeting Schedule 
 
January 21 May 20  September 16 
February 18  June 17  October 21 
March 18 July 15  November 18 
April 15   August 19 December 16 

 



 
 
 
 
 

Item 1 
 

Draft Minutes of October 15, 2015 
 
 



Metro TAC 
(Technical Advisory Committee to Metro Commission/JPA) 

 
ACTION MINUTES 

 
DATE OF MEETING:  October 21, 2015 
 
TIME:    11:00 AM 
 
LOCATION:   PUD – MOC II Main Conference Room 
 
MEETING ATTENDANCE:  

 
Greg Humora, La Mesa 
Dennis Davies, El Cajon 
Roberto Yano, Chula Vista 
Dan Brogadir, County of San Diego 
Chris Helmer, Imperial Beach 
Tim Gabrielson, Lemon Grove 
Kuna Muthusamy, National City 
Rita Bell, Otay WD 
Steve Beppler, Otay WD 
Mark Niemiec, Padre Dam 
Mike Obermiller, Poway 

Terry Zaragoza, Poway 
Alex Heide, Poway 
John Helminski, City of San Diego 
Seth Gates, City of San Diego 
Edgar Patino, City of San Diego 
Margaret Quach, City of San Diego 
Peggy Merino, City of San Diego 
Christi Dadachanji, City of San Diego 
Tung Phung City of San Diego 
Karyn Keese, The Keze Group 

 
 

1. Review and Approve Metro TAC Action Minutes for the Meeting of 
August 19, 2015 
Rita Bell requested that a change be made to Page 2, second paragraph, third 
line of the minutes. The change should be (in bold italics): “They feel that they 
should not have to pay for the debt service associated with the whole 
distribution system…” On a motion made by Mike Obermiller, seconded by 
Vice Chair Davies the minutes were unanimously approved subject to the change 
requested by Rita Bell. 
 

2. Metro Commission/JPA Board Meeting Recap (Standing Item) 
Chairman Humora reported that the Metro Commission did not meet in October. 
At their September meeting they approved the contracts with JCI Chemical Inc. 
and Hawthorne Power Systems. They also passed a motion supporting the zone 
recycled rate with Poway and Lemon Grove voting no and heard a Point Loma 
permit renewal update. 
 

3. ACTION: Consideration and Possible Action to Approve Installation of 
Emergency Backup Generators at Pump Station 2 (PS2) 
Chris Dadachanji reviewed the need for this project. Construction of the project to 
provide backup generators in case of power outages at all major facilities will be 
completed in December 2015. PS2 was not included in this project as the pumps 
are reaching the end of their useful life and are planned to be replaced and 
backup installed in another project, “PS2 Power Reliability and Surge Protection” 



Metro TAC 
Action Minutes 

October 21, 2015 
Page 2 of 3 

 
which will not be completed until the 2019. PUD staff is concerned that if there is 
a major power outage that PS2 will spill into the San Diego Bay. There are 8 
pumps at PS2 – 6 on the electrical grid and 2 gas driven. This project is to 
provide backup to the 6 electric pumps. Staff analyzed renting pumps versus 
buying them and renting would be more expensive. After the 2019 project is 
completed these backup generators would be moved to North City or Point Loma 
and thus would not become stranded assets. On a motion by Mike Obermiller, 
seconded by Dan Brogadir, the Metro TAC unanimously approved this project 
and moving it forward to the Metro JPA/Commission for their review and potential 
approval. 
   

4. Metro Wastewater Update (Standing Item) 
There was no update this month. 

 
5. Metro Capital Improvement Program and Funding Sources (Standing Item).  

The year-end CIP summary was presented on a line item basis by Tung Phung 
(copy included as Attachment A to these minutes). This summary is through June 
30, 2015 and the completion dates will be updated for the next quarterly summary. 

 
6. Financial Update 

Several Items are currently under review in the FYE 2014 Exhibit E Audit. 
Chemical charges for the East Mission Bay Interceptor will be transferred from 
Muni to Metro as the interceptor is a Metro Asset. A reconciliation of Pure Water 
Program project costs is underway to assign the costs to Metro and Water. It is 
hoped that FYE 13 and 14 will be completed by the end of the year. 
 

7. Metro TAC Work Plan (Standing Item)  
The work plan has been revised to separate the completed portions of ongoing 
projects from current work items to help the reader focus on current issues and 
progress.    
 

8. Point Loma Permit Renewal 
Chairman Humora discussed the recent letter received from EPA (Copy included 
as Attachment B to these minutes). Although it does not approve the Administrative 
Fix it is a very encouraging letter and discusses support for the current waiver 
application and the Pure Water Program. Due to the climate in Washington San 
Diego and their lobbyists are going to concentrate their efforts on gaining support 
for assurances that Point Loma will not be required to be upgraded to Secondary 
on a State level and will be working with the Governor, State legislature, the 
Regional Board, and the Coastal Commission. 
 

9. Review of Items to be Brought Forward to the next Metro Commission/Metro 
JPA Meeting (November 5, 2015) 
Chairman Humora recommended Item 3 be moved forward to the Metro 
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Commission for their review and potential approval. Item 5 will be presented as an 
informational item.  
 

10. Other Business of Metro TAC 
There was no other business of the Metro TAC.  

 
11. Adjournment (To the next Regular Meeting, November 18, 2015)  

 



 
 
 
 
 

Attachment A 
 

Item 5 Metro TAC Report 
FY15Qtr4_090415 

 
 



 

 
THE CITY OF SAN DIEGO 

 

M  E  M  O  R  A  N  D  U  M 
 

 

DATE: October 15, 2015 

 

TO: Metro Technical Advisory Committee (Metro TAC) 

 

FROM: Rania Amen, Deputy Director, Public Utilities Department 

 

SUBJECT: FY2015 Capital Improvement Projects (CIP) – Year-End Report  

 

 
 

The Public Utilities Department hereby submits the FY2015 CIP year-end report. 

 

This report includes project highlights, forecast and actual expenditures, and project change orders. 
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CIP PROJECT HIGHLIGHTS 
 

 

South Bay Water Reclamation Plant Demineralization 
 

This project proposes to relocate two trailer mounted Electrodialysis Reversal (EDR) units from North City 

Water Reclamation Plant (NCWRP) to South Bay Water Reclamation Plant (SBWRP).    

 

This new demineralization facility at SBWRP will enable the plant to control regulated levels of chloride 

and maintain the TDS level below 1000 mg/L. The project scope includes the addition/modifications of 

civil, mechanical, electrical, chemical, and control system integration at SBWRP to accommodate the EDR 

trailer units. In addition, modification of mechanical, electrical, instrumentation & control systems will be 

required with the removal of the EDR units at NCWRP. 

 

The design-build delivery method is being used for this project.  Construction began in December 2014  

and is estimated to be completed in early 2016. The estimated total project cost is $5.97 million. 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

New feed water piping and concrete bases for vertical turbine pumps 
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Backup Generators at Sewer Pump Stations, Treatment Plant & EMTS 

 
This project will purchase seven generators and provide a design-build contract to install the generators and  

associated equipment for a permanent power connection to existing sewer Pump Stations 1, 64, 65, 

Penasquitos, North City Reclamation Plant, and the Environmental Monitoring Technical Services (EMTS) 

laboratory.  

 

The design-build delivery method is being used for this project.  Construction began in July 2014 and is 

anticipated to be completed by December 2015. The estimated total project cost is $17.75 million. 

 

 

 
 

 

 

 

 

 

 

 

 

 
 

Diesel fuel tank for one of the existing generators at Sewer Pump Station No.1 
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WASTEWATER PROJECT UPDATES 
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FY2015 Wastewater 
Planned vs. Actual Expenditures 

(unaudited) 

Actuals 

Forecast 

Cumulative 

Cumulative $18.3M 

Forecast $23.1M 
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Attachment B 
 

Letter Dated 9/17/15 from EPA 
 
 







 
 
 
 
 

Item 3 
 

2016 MetroTAC Meeting Calendar 
 
 



 
Metro Commission/Metro JPA 

and 
MetroTAC Committee 

 
2016 Meeting Schedules 

 
  METRO COMM/METROJPA                         METRO TAC  
   1st Thursday of the month     3rd Wednesday of the month 
 

December 3, 2015  12:00 – 1:00  December 16, 2015  11:00 – 1:30  
 

January 7, 2016 
(if needed) 

12:00 – 1:00  January 20, 2016 11:00 – 1:30  
 

February 4, 2016 12:00 – 1:00  February 17, 2016 11:00 – 1:30  
 

March 3, 2016 12:00 – 1:00  March 16, 2016 11:00 – 1:30  
 

April 7, 2016 12:00 – 1:00  April 20, 2016 11:00 – 1:30  
 

May 5, 2016 12:00 – 1:00 
 

May 18, 2016 11:00 – 1:30  
 

June 2, 2016 12:00 – 1:00 
(SANDIST 
meeting 
immediately 
following)   

June 15, 2016 11:00 – 1:30  
 

July 7, 2016 12:00 – 1:00  July 20, 2016 11:00 – 1:30  
 

August 4, 2016 12:00 – 1:00  August 17, 2016 11:00 – 1:30  
 

September 1, 2016 12:00 – 1:00  September 21, 2016 11:00 – 1:30  
 

October 6, 2016 12:00 – 1:00  October 19, 2016 11:00 – 1:30  
 

November 3, 2016 12:00 – 1:00  November 16, 2016 11:00 – 1:30  
 

December 1, 2016 12:00 – 1:00  December 21, 2016 11:00 – 1:30  
 

 
 
 

Meetings are held at 
MWWD MOC II Auditorium, 9192 Topaz Way, SD, CA 92023 

(unless otherwise noted on the agenda) 



 
 
 
 
 

Item 10 
 

MetroTAC Work Plan 
 
 





















 
 
 
 
 

Item 11 
 

Pt. Loma Permit Renewal 
 
 



                  Point Loma Permit/Potable Reuse 10/27/2015

                 KEY MILESTONE DATES

DATE TASK FOLLOW UP
ACTION/STATUS

January Begin outreach to regulators, legislators, key stakeholders and public San Diego signed contract with Katz Assoc. 
5/14

01/23/2014 San Diego meet with JPA on cost allocation. 1) Agree on methodology 
2) Insert construction costs from facilities plan

San Diego to look at comparing PR facilities 
construction through secondary to secondary 
at Point Loma.

February First draft of legislative language Draft prepared

03/05/2014 San Diego (Ann, Brent, Bob, Allan) meet with EPA staff Pure Water program was well received by 
EPA

10/08/2014 City of San Diego Environmental Committee Consideration of Pt Loma Permit

10/16/2014 Metro Commission - VOTE on Supporting Permit

11/18/2014 City of San Diego City Council Meeting Consideration of Pt Loma Permit and Side 
Agreement. Passed 9-0

2015
January Submit NPDES Permit to the Environmental Protection Agency Submitted!

 Prepare proposed lang for administrative fix to Clean Water Act
 Be ready to provide lang for legislative fix to Clean Water Act

05/20/2015 Present Phase 1 of cost allocation to Metro TAC
06/04/2015 Metro JPA Strategic Planning Meeting at Pt Loma
06/23/2015 Stakeholders meeting
07/01/2015 Water Reliability Coalition Potable Reuse Media Training
07/15/2015 Cost allocation meeting
08/18/2015 Stakeholders meeting

09/15/2015 City of San Diego City Council Request to set Prop 218 Public Hearing 
for water rate increase

218 Notice for water rates approved to be 
mailed out

09/17/2015 Letter received from EPA endorsing Pt Loma modified permit
10/20/2015 Stakeholders meeting
11/17/2015 City of San Diego Public Hearing for water rate increases
11/23/2015 Cost allocation meeting
12/15/2015 Stakeholders meeting

December Finalize Phase 2 of cost allocation
December Begin drafting updated wastewater dispoal agreement

OUTREACH SECONDARY 
EQUIV 

FACILITIES 
PLAN 

COST 
ALLOC 

PERMIT 
APP 

Milestone Progress Dashboard 

Amount of pie filled = % complete 
Green = on schedule 
Yellow = behind schedule 
Red = late 

LEGIS- 
LATION 
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