
METRO TAC AGENDA 
(Technical Advisory Committee to Metro JPA) 

TO: Metro TAC Representatives and Metro Commissioners 

DATE: Wednesday, October 17, 2018 

TIME: 11:00 a.m. to 1:30 p.m. 

LOCATION:  9192 Topaz Way, (PUD MOC II Auditorium) – Lunch will be provided 

*PLEASE DISTRIBUTE THIS NOTICE TO METRO COMMISSIONERS AND METRO
TAC REPRESENTATIVES*

1. Review and Approve MetroTAC Action Minutes for the Meeting of September 19, 2018 
(Attachment)

2. Metro Commission/JPA Board Meeting Recap (Standing Item)

3. REPORT:  Update from Pure Water Cost Allocation Working Group (Scott Tulloch/Dexter 
Wilson) 

4. REPORT:  Update from Sample Rejection Protocol Working Group (Edgar Patino)

5. Metro Wastewater Update (Standing Item) (Edgar Patino)

6. Pure Water Program Update (Standing Item) (John Helminski) (Additional Attachment to
follow)

7. Metro Capital Improvement Program and Funding Sources (Standing Item) (Tung Phung)

8. Financial Update (Standing Item) (Karyn Keese)

9. IRWMP Update (Standing Item) (Robert Yano)

10. MetroTAC Work Plan (Standing Item) (Greg Humora) (Attachment)

11. Review of Items to be Brought Forward to the Regular Metro Commission/Metro JPA
Meeting (November 1, 2018)

12. Other Business of Metro TAC

13. Adjournment (To the next Regular Meeting November 21, 2018)

Metro TAC 2018 Meeting Schedule 

January 17 May 16 September 19 
February 21 June 20  October 17 
March 21 July 18 November 21 
April 18 August 15 December 19 



    Attachment 1 
Action 

Minutes of 
September 
19, 2018 



 
Metro TAC 

(Technical Advisory Committee to Metro Commission/JPA) 
 

ACTION MINUTES 
 

DATE OF MEETING: September 19, 2018 
 
TIME:    11:00 AM 
 
LOCATION:   PUD MOC II Auditorium 
 
MEETING ATTENDANCE:  

 
Greg Humora, La Mesa    John Helminski, City of San Diego  
Beth Gentry, Chula Vista    Raina Amen, City of San Diego 
Frank Rivera, Chula Vista    Edgar Patino, City of San Diego 
Ed Walton, Coronado    Juan Guerrero, City of San Diego  
Yazmin Arellano, El Cajon     Charles Modica, City of San Diego   
Steve Beppler, Otay MWD    Peggy Merino, City of San Diego 
Bob Kennedy, Otay MWD     
James Peasley, Padre Dam 
Rudy Guzman, Poway 
Alex Heide, Poway 
Jessica Parks, Poway 
Sue Spott, County of San Diego 
    
Scott Tulloch, NV5     Jerry Jones, Lemon Grove  
Karyn Keese, Keze Group 
Nicholas Norvell, BBK Law 
      
1. Review and Approve MetroTAC Action Minutes for the Meeting July 18, 2018 
 

ACTION:  Motion by Greg Humora, seconded by Yazmin Arellano, to approve the 
MetroTAC Action Minutes.  The motion carried unanimously. 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            
2. Metro Commission/JPA Board Meeting Recap (Standing Item) 

 
Chair Humora stated that the JPA did not hold a meeting in September. 
 

3. REPORT: Consent Decree Agreement with San Diego Coast-keeper and 
Coastal Environmental Rights Foundation for Four Wastewater Treatment 
Facilities 

 
Rania Amen and Juan Guerreiro gave a presentation regarding the City’s intent to 
request approval from the San Diego City Council on October 16 to enter into a 
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Consent Decree Agreement with San Diego Coastkeeper and the Coastal 
Environmental Rights Foundation, to resolve all claims for the alleged violations of 
the NPDES General Permit for Storm Water Discharge Associated with Industrial 
Activities, Order No. 2014-0057-DWQ. A copy of the presentation is included with 
these minutes as Attachment A. 
 
Five City owned facilities are involved in the action, four of which are Metro 
facilities:  
• Point Loma Wastewater Treatment Plant 
• South Bay Water Reclamation Plant 
• North City Water Reclamation Plant 
• Metro Biosolids Center 
 
This action arose when elevated levels of bacteria during storm events were 
noticed by Coastkeeper that were posted on the City’s Smart system. 
 
Juan gave an overview of what actions the City of San Diego plans to take over 
the next five years to correct the containment of storm water and the range of 
costs involved associated with the alternatives. The City plans to present the plan 
to Coast Keeper and share with them the timeline for corrective actions if approved 
by the San Diego City Council. 
 
ACTION: Motion by Frank Rivera, seconded by Yazmin Arellano to send this item 
forward to Metro Commission/JPA in October. The motion was unanimous. 

               
4. REPORT: Update from Pure Water Facilities Working Group 

 
There was no report this month. 

 
5. REPORT:  Update from Pure Water Cost Allocation Working Group 

 
There was no report this month. 

 
6. REPORT: Update from Regional Wastewater Disposal Agreement Flow 

Commitment Working Group 
 

There was no report this month. 
 
7. REPORT:  Update from Sample Rejection Protocol Working Group 
 
 Edgar Patino reported that he and his staff are still working on the strength based 

billing workshop which should be presented over the next few months.  Chula vista 
has requested a one on one to update new employees an familiarize them wit 
strength based billing. 
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8. Metro Wastewater Update (standing item) 
 
 There was no report this month. 
  
9. Pure Water Program Update 
 

John Helminski handed out a Pure Water Actions Items project schedule for 
between now and June 2019. This is included as Attachment B to these minutes. 
The first item is the WIFIA Funding Authorization that will be going to the San 
Diego City Council on 9/25/18. PUD staff is very pleased as WIFIA increased their 
funding support to their maximum which is 49% of project costs or $614 million. 
The City’s design consultant is still working on the Phase 2 project alternatives and 
most likely they are looking at a November for completion of the report. The 
smaller PA working group will be meeting with the project team in October to 
review the draft. Work is still continuing on cost analysis with the cost allocation 
working group. Due to the fact that the San Diego Council Committee has moved 
their meeting to November 1st, which is the same day as the regular Metro 
Commission/JPA, there may need to be a special Metro Commission/JPA meeting 
on October 25. 

 
10. Metro Capital Improvement Program and Funding Sources (Standing item) 
  
 The FY2018 Capital Improvements Projects (CIP) Report – 4th Quarter was 

attached to the agenda and Edgar Patino asked if there were any questions. Tung 
Phung was asked to review the status of the South Bay Demineralization project 
and the cost overruns associated with the Pump Station 2 Power Reliability and 
Surge Protection projects at the November 2018 Metro TAC meeting,  

 
11. Financial Update (Standing Item) 
 

Karyn Keese reported that the FYE 2017 fieldwork had started on Monday, 
September 17, and the initial work should be completed this week. Dexter Wilson 
will be joining her in the audit to review the four Pure Water CIP’s and the Pure 
Water Program O&M task orders. She was happy to report that during FYE 2017 
the City of San Diego had received the proceeds from a Bureau of Reclamation 
grant of $5 million. 32% had been allocation to Metro or $1.6 million. She will be 
reviewing the determination for this allocation of revenues between water and 
wastewater during the course of the audit. It is expected that the FYE 2017 audit 
will be completed by May 2019.   

 
12. IRWMP Report (Standing Item) 

 
There was no report this month. 
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13. MetroTAC Work Plan (Standing Item)  
 
There were no additions or deletions to the work plan this month. 
 

14. Review of Items to be Brought Forward to the Regular Metro 
Commission/Metro JPA Meeting (October 4, 2018) 
 
Item 3 2ill e brought forward to the Metro Commission/JPA at their October 4, 2018 
meeting. 
 

15. Other Business of Metro TAC 
 

There was none. 
 

16. Adjournment to the next Regular Meeting, June 20, 2018 
 
At 12:30 p.m. the meeting was adjourned. 



Consent Decree with San Diego 
Coastkeeper and Coastal 
Environmental Rights Foundation

Public Utilities Department



Public
Utilities

Inform Metro JPA of City’s intent to request approval from City Council to enter into a Consent Decree 
Agreement (CD) with San Diego Coastkeeper (SDCK) and the Coastal Environmental Rights Foundation 
(CERF), to resolve all claims for the alleged violations of the NPDES General Permit for Storm Water Discharge 
Associated with Industrial Activities, Order No. 2014-0057-DWQ.

Five City owned facilities involved, four of which are Metro facilities: 

• Point Loma Wastewater Treatment Plant

• South Bay Water Reclamation Plant

• North City Water Reclamation Plant

• Metro Biosolids Center

CD w/ SDCK & CERF
Proposed Action
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For all affected City of San Diego facilities 

• $100,000 for SDCK & CERF fees and costs (within 45 calendar days of Order)

• $35,000 to fund Environmental Project (within 45 calendar days of Order)

• $25,000 capped monitoring fees (annually not to exceed five years)

City Total = $135,000 + ($25,000 x 5) = $260,000

Metro Total (4/5) = $208,000

JPA Total (33%) = $68,640

CD w/ SDCK & CERF
Fiscal Impact by Year
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Structural BMP’s are likely.

Current high level estimates (Attachment 1):

• Treatment outside of WWTP = $5,100,000 - $7,900,000

• Diversion for treatment through the WWTP = $7,694,667

• Treatment JPA portion = $1,683,000 - $2,607,000

• Diversion JPA portion = $2,539,240

CD w/ SDCK & CERF
Potential CD Compliance Costs



Questions?

Public
Utilities





    Attachment 6 
Pure 
Water 

Program 
Update 



Pure Water Program  
Im plem enta tion  Update  

Public Utilitie s Departm ent 
Pure  Wate r Program    

Metro  Technica l Advisory Com m ittee  
October 17, 2018 

Presen ta tion  By: John  He lm inski  
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Activity Timeline 

City Engineer Review October 2018 

Development Services Department – 
Building Official October 2018 

Construction Management Consultant 
– Constructability Reviews 

October and December  
2018 

Host Contractor EXPO  October  2018 

Finalize Designs October/ November 2018 

Phase 1 Construction Authorization November 2018 

Construction Advertisement Late 2018 thru Q1/ Q2 
2019* 

Renewable Energy Project Request 
for Proposals (RFP) Q1 2019 

*North City Water Purification Facility and Water Reclamation Plant Early Site 
Work to advertise October 2018 

Ph a se  1 - North  City Pro je ct s  
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 Ba se lin e  Sch e du le  (10% De sign ):  

 Construction Completion: Q4 2021   
 Upda te d  Ba se lin e  (100% De sign ): 

 Intermediate Substantial Completion: Q4 2022  

 Commissioning Complete:  Q3 2023 

 Pure Water Regulatory Ramp up:  

 7 MGD:   Q3 2023 
 15 MGD: Q4 2023 
 30 MGD: Q1 2024 

 Pro je ct  Com m itm e n ts:  

 Milestone Point Loma Permit July 31, 2022 

 Th e se  t a sk a re  de pe n de n t  u pon  fu tu re  a pp rova l by th e  Ma yor a n d  City Cou n cil of Sa n  Die go 
 Cooperative Agreement :  

 Com ple te  Con st ru ct ion  of a  15 MGD Pota b le  Re u se  Fa cility:  Ju n e  2023 
 Produ ce  a t  le a st  15 MGD of Pota b le  Re u se : De ce m be r 2023 
 Produ ce  a t  le a st  30 MGD of Pota b le  Re u se : 1Q 2024 

 

 

Pu re  Wa te r  Ph a se  1 – Sch e du le  Upda te  
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 Pu re  Wa te r  Pro je ct s     
 Pu re  Wa te r Ph a se  I Approxim a te  Progra m  Cost s:  ~$1.27B 

 Wa te r Cost s     $743M 
 Wa stewa te r  Cost s     $530M 

 Pu re  Wa te r Own e r Con t ro lle d  In su ra n ce  Progra m  (OCIP): ~$24.2M 

 Wa te r Cost s     $14.0M 
 Wa stewa te r  Cost s     $10.2M 

 Pu re  Wa te r Con t in ge n cy Pool ~ $92.3M 

Wa te r Cost      $53.5M 

Wa stewa te r  Cost      $38.8M 

 Su b-Tota l Pu re  Wa te r Cost  (u n in fla te d ): ~$1.39B (with ou t  e st im a te d  SDG&E re loca t ion  cost ) 

 Pu re  Wa te r SDG&E Re loca t ion  Cost  ~ $47.8M 

Wa te r Cost      $14.3M 

Wa stewa te r  Cost      $33.5M 

 Tota l Pu re  Wa te r Cost  (u n in fla te d ): ~$1.44B (with  e st im a te d  SDG&E re loca t ion  cost s) 

 

 

 

Pu re  Wa te r  Ph a se  1 - Pro je ct  Cost  
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 Non  Pu re  Wa te r  CIP’s  (Bu n d le d  with  Pu re  Wa te r  Pro je ct s)   
 Non  Pu re  Wa te r CIP’s  (Proje ct s  Bu n d le d  with  Pu re  Wa te r) ~ $126M 

Wa te r Cost      $60M 

Wa stewa te r  Cost      $66M 

 Non  Pu re  Wa te r CIP’s  OCIP: ~$2.6M  

 Wa te r Cost s     $1.5M 
 Wa stewa te r  Cost s     $1.1M 

 Non  Pu re  Wa te r CIP’s  Pu re  Wa te r Poole d  Con t in ge n cy~ $10.6M  

Wa te r Cost      $6.2M 

Wa stewa te r  Cost      $4.4M 

 Su b-Tota l Non  Pu re  Wa te r CIP Cost  (u n in fla te d ): ~$139M (with ou t  e st im a te d  SDG&E re loca t ion  cost ) 

 Non  Pu re  Wa te r SDG&E Re loca t ion  Cost    

 Wa te r Cost        $45M 

 Tota l Non  Pu re  Wa te r CIP Cost  (u n in fla te d ): ~$184M (with  e st im a te d   SDG&E re loca t ion  cost s) 

 

 

 

Pu re  Wa te r  Ph a se  1 - Pro je ct  Cost  
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 Pu re  Wa te r  10% De sign  Cost  (Un in fla te d ): ~$1.2B 

 Costs  n o t  ide n t ifie d  du rin g 10% De sign  Ba se lin e  (Un in fla te d ): ~$355M 

 Non  Pu re  Wa te r  CIP Pro je ct s : ~$126M 

 Pu re  Wa te r  a n d  Non  Pu re  Wa te r  OCIP: ~$28M 

 Pu re  Wa te r  a n d  Non  Pu re  Wa te r  Con t in ge n cy Pool ~ $103M 

 Pu re  Wa te r  a n d  Non  Pu re  Wa te r  SDG&E Re loca t ion  cost s : ~ $98M  

 Tota l Pu re  Wa te r  Progra m  a n d  Non  Pu re  Wa te r  CIP’s  (Un in fla te d ): ~$1.62B*    

 Pu re  Wa te r  – Ph a se  I Cost  (u n in fla te d ): ~$1.44B* 

 Non  Pu re  Wa te r  CIP Cost  (u n in fla te d ): ~$184M*  

 

*In clu de s OCIP + Con t in ge n cy Pool + SDG&E Re loca t ion  Cost s  

 

Pu re  Wa te r  Ph a se  1 - Pro je ct  Cost  
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 Est im a te d  Fu n d in g Opportu n it ie s   
 Clean Water SRF loan & EPA WIFIA applications 

 SRF loans offe r lowest cost source  of funding with  30 year repaym ent 

 Applied  for $1.27B 

 EPA WIFIA additiona l low cost funding source  with  35 year repaym ent op tion . WIFIA capped  a t 

an  e stim ated  $614M 

 Prop  68: 

 Governors FY 2019 Budge t $30M  

 Local Resource  Program  Funding (Metropolitan  Wate r District of Southern  Californ ia) 

 Pay-go funds, bonds/notes a re  add itiona l funding sources as requ ired  

 

Fu n d in g Opportu n it ie s  
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Me tro  JPA Disposa l Agre e m e n t   - Am e n de d  a n d  Re sta te d   

 Upda te  Me th od  to  Pa y for  Pu re  Wa te r  Ca p ita l Cost   

 La n gu a ge  Adde d : 

  Assu ra n ce  th a t  Up  St re a m  Flows a re  Pro te ct ive  of Pu re  Wa te r  Progra m  

 1.8B Spe n d in g Ca p  for  Wa stewa te r  Expe n se s for  Ph a se  1 a n d  2 

 Reve n u e  Sh a rin g on ce  Pu re  Wa te r  be com e s m ore  cost -e ffe ct ive  th a n  

Im porte d  Wa te r  

 

 

Me t ro  JPA  
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 SDG&E Fra n ch ise  Agre e m e n t   

 Re spon sib le  for  re loca t ion s of th e ir  a sse t s  a t  SDG&E expe n se   

An t icipa te d  De sign  Cost s:  $12 m illion  

Ut ility Re loca t ion  Con st ru ct ion  Cost s:  u p  to  $86 m illion  

 Est im a te d  Cost : $98 m illion   

Doe s Not  in clu de  24% Ta x  (u n de r eva lu a t ion ) 

 

Sa n  Die go  Ga s & Ele ct r ic (SDG&E) Ut ility Re loca t ion s 
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 He a rin g of Ne ce ssity – Em a n a te  Dom a in  (Octobe r  30th) 

 7 Ea se m e n ts in clu de  in  City Cou n cil Act ion  

 Mu rph y Deve lopm e n t     

 EIR Se t t le m e n t  Ne got ia t ion   

 Ce rt ifyin g th e  Re cord  

 UCCF file d  Su it  a ga in st  EIR 

 Con t ra ct  La bor La n gu a ge   

 Skille d  Work Force  

 Appre n t ice s Un ion  vs. Non -Un ion  

 Ve te ra n  Progra m s (He lm e ts  to  Ha rd  Ha t s)    

 

Oth e r  Pu re  Wa te r  Act ion  a n d  Act ivit ie s   
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Own e r pu rch a se s in su ra n ce  for: 
Own e r 

Con t ra ctors  

 Su b-Con t ra ctors  

 In clu de s in te gra te d  own e r a n d  con t ra ctor  sa fe ty 
p rogra m  
Ce n t ra lly m a n a ge d  a n d  p roce sse d  cla im s st ru ctu re  

OCIP Features 
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OCIP Benefits 

 Cost  sa vin gs – e con om y of sca le  
 Ce n t ra lize d  a dm in is t ra t ion  
 Con siste n t  a n d  b roa d  cove ra ge  
Min im ize  cross  lit iga t ion  a m on g m u lt ip le  in su re rs  
 High e r , de d ica te d  lim it s  
 Un iform  a n d  con so lida te d  sa fe ty p rogra m   
 Coord in a te d  cla im s a n d  loss  con t ro l m a n a ge m e n t  
 In cre a se  in  sm a ll con t ra ctor  pa r t icipa t ion  
 Su pport  from  con st ru ct ion  com m u n ity 
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EIR – Progre ss  on  Cou n cil Dire ct ive s  

 Com m u n ity Workin g Grou ps 
 Cla ire m on t , Ba y Pa rk/More n a , Scripps Ra n ch /Mira m a r, Un ive rsity City 
 Form e d  ba se d  on  in pu t  from  com m u n ity p la n n in g grou ps a n d  Cou n cil 

o ffice s 
 Me e t in g Sch e du le   

 Series 1: June 22-28, 2018; Series 2: July 12-23, 2018; Series 3: July 26-August 2, 2018; 
 Series 4: August 20-23 

 Top ics  
 Construction schedule; Dust and traffic control; Updates and notifications to residents; Street 

restoration; Operations; Points of contact  
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North City Power Generation Facilities Expansion 

Pure Water  
MCAS  

Miramar  

Miramar  
Landfill  

Metro 
Biosolids 
Center  

Power 
Generation  

Produces Renewable Energy:  

 Supports GHG reduction  

 ~16 MW 

Activity Timeline 

Request for Statement of 
Qualifications (RFSQ) April 2018 

Interview Firms  May 2018 

Short List Proposers  June 2018 

Finalize RFP Terms and 
Conditions January 2019 

Renewable Energy Project 
Request for Proposals (RFP) Q1 2019* 

*Dependent on finalizing MOU between ESD and PUD and; 
Determining and finalizing terms and Conditions included in RFP 
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Qu e st ion s 



Pu re  Wa t e r Ph a se  1 Sch e du le  

* Project cost estimates are based on Pure Water Program 100% design estimates. Costs are uninflated and are construction costs only, including field contingency estimates. 

Project/Construction Package $Million* Advertise Notice to Proceed

Morena Pump Stat ion $94.0 Jan-19 Aug-19

Morena Northern Pipeline
& Tunnels

Morena Middle Pipeline $53.7 Mar-19 Sep-19
Morena Southern Pipeline & Water Main 
Replacements

$78.6 Jan-19 Aug-19

Early Sitework and Ozone/BAC Relocation and 
NCPWF Clearing & Grubbing

$14.5 Oct-18 Apr-19

NCWRP Expansion, Influent 
Pump Stat ion and Pipeline

NCWRP Equalizat ion Basin $9.7 Mar-19 Aug-19

$86.3 Feb-19

$193.7 Mar-19

Morena Pump Stat ion and Pipeline

North City Water Reclamation Plant  Expansion

Aug-19

Oct-19


Const Cost by Package

		Revised 10/11/2018

		DRAFT

		Phase 1 North City Facilities - Forecast Construction & Land Acquisition/Easement Costs by Package

		WBS Code		WBS Name		EDR		Total Pure Water Construction Costs		Pure Water Construction Costs - Water		Pure Water Construction Costs - Waste Water		Pure Water Construction Field Order Contingency Costs 		Total Non-Pure Water Construction Costs				Non-Pure Water Construction Costs - Water		Non-Pure Water Construction Costs - Waste Water		Non-Pure Water Field Order Contingency Construction Costs 		Total Pure Water SDG&E Construction Costs		Pure Water SDG&E New Services Costs - Water		Pure Water SDG&E New Services Costs  - Waste Water		Total Construction Costs 		Total Construction Costs 1) - Water		Total Construction Costs 1) - Waste Water		Total Land Acquisition/ Easement Costs 2)		Land Acquisition/ Easement Costs 2) - Water		Land Acquisition/ Easement Costs 2) - Wastewater		Notes/Comments

		NC01		Morena Pump Station Wastewater Force Main and Brine Conveyance		90%		$   282,449,500		$   39,490,000		$   229,500,000		$   13,449,500		$   30,135,000				$   28,700,000		$   - 0		$   1,435,000		$   2,000,000		$   440,000		$   1,560,000		$   312,584,500		$   68,630,000		$   15,009,500		$   7,929,000		$   1,031,000		$   6,898,000		Morena Pump Station WW Force Main and Brine Conveyance project is $269,000,000 + (Water Main Replacements) $28,700,000 = $297,700,000

				Package 1 - Pump Station				$   93,975,000				$   89,500,000		$   4,475,000		$   - 0				$   - 0		$   - 0		$   - 0		$   2,000,000		$   440,000		$   1,560,000		$   93,975,000		$   440,000		$   6,035,000		$   - 0		$   - 0		$   - 0				Nexus $65,500		School District $4400		Westwood $2500		Humane Society $7,856,510		Total Land $7,928,910		SDG&E New Services $2,000,000

				Package 2 - Northern Alignment  & Tunnels				$   86,344,650		$   18,091,260		$   64,141,740		$   4,111,650		$   - 0				$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   86,344,650		$   18,091,260		$   4,111,650		$   - 0		$   - 0		$   - 0		Includes Tunnels $23,800,000 and Northern Alignment $58,425,000

				Package 3 - Middle Segment				$   53,660,800		$   11,243,320		$   39,852,680		$   2,554,800		$   - 0				$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   53,660,800		$   11,243,320		$   2,554,800		$   - 0		$   - 0		$   - 0

				Package 4 - Southern Alignment & Water Main Replacements				$   48,469,050		$   10,155,420		$   36,005,580		$   2,308,050		$   30,135,000				$   28,700,000		$   - 0		$   1,435,000		$   - 0		$   - 0		$   - 0		$   78,604,050		$   38,855,420		$   2,308,050		$   - 0		$   - 0		$   - 0		Includes Water Main Replacements $28,700,000		28,700,000

Merical, Krystal: Merical, Krystal:
Water Main Replacements		46,161,000

Merical, Krystal: Merical, Krystal:
Southern Alignment		74,861,000		                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

		NC02		North City Water Reclamation Plant (NCWRP) Expansion		100%		$   188,545,350		$   37,644,500		$   141,922,500		$   8,978,350		$   29,418,900				$   5,603,600		$   22,414,400		$   1,400,900		$   1,000,000		$   800,000		$   200,000		$   217,964,250		$   44,048,100		$   31,592,750		$   - 0		$   - 0		$   - 0		NCWRP Expansion is $173,872,000

				Package 1 - Flow EQ Basin				$   9,733,500		$   741,600		$   8,528,400		$   463,500		$   - 0										$   - 0		$   - 0		$   - 0		$   9,733,500		$   741,600		$   463,500		$   - 0		$   - 0		$   - 0

				Package 2 & 3 - WRP Expansion & Influent Pump Station & Conveyance				$   167,230,350		$   32,955,400		$   126,311,600		$   7,963,350		$   26,449,500				$   5,038,000		$   20,152,000		$   1,259,500		$   1,000,000		$   800,000		$   200,000		$   193,679,850		$   38,793,400		$   28,315,350		$   - 0		$   - 0		$   - 0		Includes electrical upgrades and equipment improvements $25,190,000 2), Brine/Centrate Valve Vault $370,000, Brine Line $1,140,000, Urea $880,000 		25,190,000

Merical, Krystal: Merical, Krystal:
Electrical Upgrades		370,000

Merical, Krystal: Merical, Krystal:
Brine/Centrate Valve Vault		1,140,000

Merical, Krystal: Merical, Krystal:
PWF Brine Pipeline		880,000

Merical, Krystal: Merical, Krystal:
Urea Chemical Facility		156,877,000

Merical, Krystal: Merical, Krystal:
$139,340,000 - NCWRP Expansion, $17,537,000 NCPWF IPS & Conveyance		184,457,000

				Package 4 - Early Sitework and Ozone/BAC Relocation & North City Pure Water Facility (NCPWF) Clearing & Grubbing				$   11,581,500		$   3,947,500		$   7,082,500		$   551,500		$   2,969,400				$   565,600		$   2,262,400		$   141,400		$   - 0		$   - 0		$   - 0		$   14,550,900		$   4,513,100		$   2,813,900		$   - 0		$   - 0		$   - 0		Includes Demonstration Plant Ozone/BAC Relocations $2,827,571, Clearing & Grubbing $1,500,000, Generator Relocation and Power NCREP to NCPWF $1,805,000		2,827,571

Merical, Krystal: Merical, Krystal:
Demonstration Plant Ozone/BAC Relocations				

Merical, Krystal: Merical, Krystal:
PWF Brine Pipeline		1,500,000

Merical, Krystal: Merical, Krystal:
PWF Clear & Grubbing				

Merical, Krystal: Merical, Krystal:
Urea Chemical Facility		1,805,000

Merical, Krystal: Merical, Krystal:
$792,000 Power Generator Relocation, $1,103,000 Power from NCREP to NCPWF		7,725,000

Merical, Krystal: Merical, Krystal:
Early Sitework		13,857,571

		NC03B		North City Pure Water Facility (NCPWF) and North City Pure Water Pump Station (NCPWPS)		100%		$   396,530,400		$   377,648,000		$   - 0		$   18,882,400		$   - 0				$   - 0		$   - 0		$   - 0		$   7,000,000		$   7,000,000		$   - 0		$   396,530,400		$   384,648,000		$   18,882,400		$   3,000		$   3,000		$   - 0				2,500

				Package 1 - NCPWF (NC03B) & NCPWPS- (NC04B)				$   396,530,400		$   377,648,000		$   - 0		$   18,882,400		$   -				$   - 0		$   - 0		$   - 0		$   7,000,000		$   7,000,000		$   - 0		$   396,530,400		$   384,648,000		$   18,882,400		$   - 0		$   - 0		$   - 0		Includes NCPWPS $12,104,548 		365,543,548

Merical, Krystal: Merical, Krystal:
NCPWF								

Merical, Krystal: Merical, Krystal:
$139,340,000 - NCWRP Expansion, $17,537,000 NCPWF IPS & Conveyance		

Merical, Krystal: Merical, Krystal:
Early Sitework		12,104,548

Merical, Krystal: Merical, Krystal:
NCPW Pump Station		377,648,096



		WBS Code		WBS Name		EDR		Total Pure Water Construction Costs		Pure Water Construction Costs - Water		Pure Water Construction Costs - Waste Water		Pure Water Construction Field Order Contingency Costs 		Total Non-Pure Water Construction Costs				Non-Pure Water Construction Costs - Water		Non-Pure Water Construction Costs - Waste Water		Non-Pure Water Field Order Contingency Construction Costs 		Total Pure Water SDG&E Construction Costs		Pure Water SDG&E New Services Costs - Water		Pure Water SDG&E New Services Costs  - Waste Water		Total Construction Costs 		Total Construction Costs 1) - Water		Total Construction Costs 1) - Waste Water		Total Land Acquisition/ Easement Costs 2)

		NC04B		North City Pure Water Pipeline		90%		$   93,496,200		$   89,044,000		$   - 0		$   4,452,200		$   24,126,900				$   22,978,000		$   - 0		$   1,148,900		$   250,000		$   1,123,650		$   - 0		$   117,623,100		$   113,145,650		$   4,452,200		$   1,791,000		$   1,791,000		$   - 0				Via Excelencia $109,000		Macfarlane $650,000		MFCU $98,100		SRTP $684,000		MCAS $250,000

				Package 1 - Pipeline & Dechlorination Facility, AC Waterline Replacement Group Job 1038 &Miramar Rd/I-805 Easterly Ramp Improvements				$   75,149,550		$   71,571,000		$   - 0		$   3,578,550		$   24,126,900				$   22,978,000		$   - 0		$   1,148,900		$   250,000		$   250,000		$   - 0		$   99,276,450		$   94,799,000		$   3,578,550		$   - 0		$   - 0		$   - 0		Includes PL $69,358,845 and Dechlorination Facility $2,212,378, AC Waterline Replacement group Job 1038 $22,263,254 and Eastgate Mall Improvements $715,000		69,358,845

Merical, Krystal: Merical, Krystal:
NCPW Pipeline		2,212,378

Merical, Krystal: Merical, Krystal:
Dechlorination Facility		22,263,254

Merical, Krystal: Merical, Krystal:
AC Waterline Replacement group job 1038		715,000

Merical, Krystal: Merical, Krystal:
Eastgate Mall Improvements		94,549,477

				Package 2 - Subaqueous Pipeline & Miramar Reservoir Pump Station Improvements				$   18,346,650		$   17,473,000		$   - 0		$   873,650		$   - 0				$   - 0		$   - 0		$   - 0		$   - 0		$   873,650		$   - 0		$   18,346,650		$   18,346,650		$   873,650		$   - 0		$   - 0		$   - 0		Includes Miramar Reservoir Pump Station Improvements $11,151400		5,021,121

Merical, Krystal: Merical, Krystal:
Subaqueous Pipeline				

Merical, Krystal: Merical, Krystal:
AC Waterline Replacement group job 1038		11,151,400

Merical, Krystal: Merical, Krystal:
Miramar Reservoir Pump Station Improvements				

Merical, Krystal: Merical, Krystal:
Eastgate Mall Improvements		16,172,521

		NC06		North City Metro Biosolids Center (MBC) Improvements		100%		$   2,391,900		$   - 0		$   2,278,000		$   113,900		$   29,723,400				$   - 0		$   28,308,000		$   1,415,400		$   - 0		$   - 0		$   - 0		$   32,115,300		$   - 0		$   28,421,900		$   - 0		$   - 0		$   - 0		NC MBC Improvements Pure Water project cost is $1,843,000

				Package 1 - MBC Improvements				$   2,391,900		$   - 0		$   2,278,000		$   113,900		$   29,723,400				$   - 0		$   28,308,000		$   1,415,400		$   - 0		$   - 0		$   - 0		$   32,115,300		$   - 0		$   28,421,900		$   - 0		$   - 0		$   - 0		Includes $28,307,545 for other recommended improvements 		2,278,000

Merical, Krystal: Merical, Krystal:
NC MBC Improvements - $370,000 for Brine /Centrate Valve Vault included in WRP		28,307,545

Merical, Krystal: Other equipment replacements - raw solid feed pumps, grit snail refurbishment, thickening centrifuge replacements, pumps, digester mixing pumps, biogas compressors and supply line, dewatering sludge feed and polymer pumps and Centrate pump replacements		

Merical, Krystal: Merical, Krystal:
Water Main Replacements		

Merical, Krystal: Merical, Krystal:
Southern Alignment		30,585,545

				North City Renewable Energy		100%		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0				$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   4,087,000		$   2,043,500		$   2,043,500

				SDG&E Utility Relocations 3)				$   47,772,000		$   14,321,000		$   33,451,000		$   33,451,000		$   44,999,190				$   44,999,190		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   92,771,190		$   59,320,190		$   33,451,000		$   - 0		$   - 0		$   - 0

				Environmental Mitigation 4)				$   19,181,000		$   11,700,410		$   - 0		$   7,480,590		$   - 0				$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   - 0		$   19,181,000		$   11,700,410		$   7,480,590		$   - 0		$   - 0		$   - 0

				OCIP Broker/Insurance Carrier Service 5)				$   16,742,000		$   9,710,212		$   7,031,543		$   7,031,543		$   1,728,773				$   1,002,688		$   726,085		$   726,085		$   - 0		$   - 0		$   - 0		$   18,470,773		$   10,712,900		$   7,757,628		$   - 0		$   - 0		$   - 0

				OCIP Insurance Coverage and Loss Reserve 5)				$   7,713,000		$   4,301,272		$   3,411,716		$   3,411,716		$   869,144				$   504,104		$   365,040		$   365,040		$   - 0		$   - 0		$   - 0		$   8,582,144		$   4,805,376		$   3,776,756		$   - 0		$   - 0		$   - 0

				Total				$   1,054,821,000		$   583,859,000		$   417,595,000		$   97,251,000		$   161,001,000				$   103,788,000		$   51,814,000		$   6,491,000		$   10,250,000		$   9,364,000		$   1,760,000		$   1,215,823,000		$   697,011,000		$   150,825,000		$   13,810,000		ERROR:#REF!		$   6,898,000







		1) Construction Package Costs include designer and field order contingency, not escalated and are based upon the forecast costs as of 10/8/18. 

		2) Land Acquisition/Easement costs are based upon the offer amounts as of 7/31/18. (Does not Include staff overhead and consultant services.)

		3)  $12M for design and $86 for placeholder for utility relocation.

		3) O&M Funded

		4) OCIP costs are based upon the forecast as of 9/28/18.
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		Project/Construction Package		$Million*		Advertise		Notice to Proceed

		Morena Pump Station and Pipeline

		Morena Pump Station		$94.0		Jan-19		Aug-19

		Morena Northern Pipeline		$86.3		Feb-19		Aug-19

		& Tunnels

		Morena Middle Pipeline		$53.7		Mar-19		Sep-19

		Morena Southern Pipeline & Water Main Replacements		$78.6		Jan-19		Aug-19

		North City Water Reclamation Plant Expansion

		Early Sitework and Ozone/BAC Relocation and NCPWF Clearing & Grubbing		$14.5		Oct-18		Apr-19

		NCWRP Expansion, Influent 		$193.7		Mar-19		Oct-19

		Pump Station and Pipeline

		NCWRP Equalization Basin		$9.7		Mar-19		Aug-19



		Project/Construction Package		$Million*		Advertise		Notice to Proceed

		 North City Pure Water Facility

		NCPWF and NCPW		$396.5		Feb-19		Aug-19

		Pump Station

		North City Pure Water Pipeline

		NCPW Pipeline and Dechlorination Facility, AC Waterline Replacement Group Job 1038 & 		$99.3		Jan-19		Oct-19

		Miramar Rd/I-805 Easterly Ramp Project

		Sub-Aqueous Pipeline and Miramar Reservoir Pump Station Improvements		$18.3		Jan-20		Aug-20

		North City Renewable Energy		TBD		Mar-19		Jan-21

		Metro Biosolids Center Improvements		$32.1		Mar-19		Sep-19
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Active Items Description Member(s) 
Sample Rejection 
Protocol Working 
Group 

7/16: The sample rejection protocol from the B&C 2013 report has been under 
discussion between PUD staff and Metro TAC. A working group was formed to 
deal with this highly technical issue and prepare draft recommendations on 
any changes to current sampling procedures. The existing protocol is to be 
used through FY17.  If changes are approved to the protocol they will be 
implemented in FY18. 1/17: Work group continues to meet monthly. 6/17: 
Working Group has complete their review. Three work items to be brought 
forward at June Metro TAC and during the next fiscal year quarter:  1) Edgar 
Patino will write memo to support decisions of working group. 2) PUD financial 
staff to provide workshop for PAs during next fiscal year quarter to go over 
strength based billing and how to understand sampling data and quarterly 
billings. Training session to be videotaped and uploaded to the JPA website 3) 
Dexter Wilson to provide draft protocol on how to read and validate quarterly 
billings. March 2018: PUD staff has prepared the draft memo and has 
distributed it to the working group 6/18: Memo presented to TAC and accepted 
as Protocol #3. Only remaining task is SBB training session. 

Dennis Davies 
Dan Brogadir 
Al Lau 
Dexter Wilson 
Erin Bullers 
SD staff 
 

PLWTP Permit Ad 
Hoc Working 
Group 

1/17: Greg Humora and Scott Tulloch continue to meet with stakeholders. . 
Milestones are included in each month Metro TAC and Commission agenda 
packet. 

Greg Humora 
Scott Tulloch 
SD staff & 
consultants 
Enviro members 

Flow Commitment 
Working Group 

6/16: Upon the request of Metro Com Chair Jim Peasley Chairman Humora 
created a working group to review the Flow Commitment section of the 
Regional Agreement and make recommendations on the fiscal responsibilities 
of members who might withdraw their flow from the Metro System. The Work 
Group held their first meeting June 24, 2016.  Yazmin Arellano chairs the work 
group. 1/17: Work group continues to meet monthly. 4/17: Group has 
prepared draft RFP to hire engineering consultant to update Pt. Loma 
capacities. 7/17: Working Group is waiting for additional data from PUD staff 
and is finalizing the scope and selection of a consultant for the Pt. Loma Cost 
Capacity Study 10/17: Metro System Sewage Generated Flow projections 
worksheet handed out. Copy attached. 3/18: Working group continues to meet 
monthly; presentation made at March Metro TAC meeting. Agencies to review 
draft capacity numbers and provide comments by April Metro TAC meeting. 
6/18: New capacity numbers developed and incorporated into draft 
Amendment. 

Yazmin Arellano 
Roberto Yano 
Erin Bullers 
Eric Minicilli 
Al Lau 
Dexter Wilson 
Karyn Keese 
SD staff 
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Active Items Description Member(s) 
Secondary 
Equivalency 

5/14: Definition of secondary equivalency for Point Loma agreed to be enviros 
12/14: Cooperative agreement signed between San Diego and enviros to work 
together to pass legislation for secondary equivalency (until 8/1/19) 
San Diego indicated that passage of Federal legislation is not possible under 
the current political environment. San Diego is exploring options for State 
legislation 9/15: Letter received from EPA endorsing modified permit for Point 
Loma 6/16: Pursuit of Federal Legislation will be held off until after the 
November 2016 election.  City of San Diego to consult with DC lobbyists on 
2/4/17 6/17: Mayor Faulconer to meet with EPA Washington re: proceeding 
with Admin Fix. JPA to send letter stating that they do not support Admin Fix 
and request pursuit of permanent legislation instead. 10/17: SD is pursing 
both Admin Fix and Secondary Equivalency legislation in Washington; Ad Hoc 
to monitor efforts. Updates to be provided by SD staff/consultants at each 
Metro Commission meeting. 

Greg Humora 
Scott Tulloch 

Pure Water 
Program Cost 
Allocation Working 
Group 

A working group was formed to discuss Pure Water program cost allocation 
policies. 9/16: Concepts to be refined by Metro TAC and San Diego staff for 
presentation to Commission 1/17. 4/17: This group is currently being 
supported on a technical level by the Pure Water Facilities 
Subcommittee.7/17: Working group is reviewing full PWP components list with 
PUD staff. 3/18: Cost allocation continues. Phase I cost allocation to be set 
based on outcome of bids for13 PWP construction packages due to be bid in 
the fall of 2018. 6/18: Award of blanket contract approval by San Diego City 
Council moved to 10/2/18. 

Greg Humora 
Scott Tulloch 
Roberto Yano 
Karyn Keese 
SD staff & 
consultants 

Pure Water 
Program Cost 
Allocation Metro 
TAC Working 
Group 

5/14:  Draft facility plan and cost allocation table provided to Metro TAC 
working group 
3/15:  Draft cost allocation presentation provided to Metro TAC 

Greg Humora 
Scott Tulloch 
Rick Hopkins 
Roberto Yano 
Al Lau 
Bob Kennedy 
Karyn Keese 

Exhibit E Audit  6/16: FY 2013 audit accepted by Metro Commission; 9/16: FYE 2014 audit 
accepted by Metro Commission. FYE 2015 audit report to be issued by end of 
2016 and then all audits will be caught up. 1/17: FYE 2015 to be issued in 
February 2017. FYE 2016 fieldwork is underway with anticipated draft 7/17. 
3/17: FYE 2015 audit report issued. Acceptance pending resolution of PWP 
cost allocation for cost incurred in that fiscal year. 5/17: FYE 2015 audit to 
move forward as requested costs have been received. FYE 2016 audit field 
work complete. 6/17: FYE 2015 audit accepted by JPA with assurances that 
once the PWP cost allocation is complete and approved by all parties that 
incurred costs will be adjusted as necessary to approved split of shared costs 
between water and wastewater. FYE 2016 audit field work complete. 
Completion anticipated in October 2017. 10/17: FYE 2017 Exhibit E Audit has 
begun. 3/18: FYE 2016 audit completion date moved to 4/18. FYE 2017 
preliminary draft number prior to fieldwork is showing an increase from $65 
million PA share to $70 million. 6/18: Exhibit E 2016 audit completion 
projected to be 7/18. 

Karyn Keese 
Karen Jassoy 
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Active Items Description Member(s) 
Amend Regional 
Wastewater 
Disposal 
Agreement 

The addition of Pure Water facilities and costs will likely require the 
amendment of the 1998 Regional Wastewater Disposal Agreement. 
The Padre Dam billing errors have led to a need to either amend the 
Agreement and/or develop administrative protocols to help resolve potential 
future billing errors.  After Pure Water cost allocation had been agreed to this 
effort will begin.  

Greg Humora 
Roberto Yano 
Dan Brogadir 
Karyn Keese 
Paula de Sousa 
Mills 
 

Debt Allocation 
Working Group 

3/18: Working group has been preparing an MOU and draft Amendment to the 
Regional Disposal Agreement to incorporate cost allocation “deal points” into 
a formal document. Draft MOU and Agreement has been reviewed by Ad Hoc 
and will go to Metro TAC at their March meeting. 6/18: Draft amendment is still 
under negotiation with San Diego staff. 5/14/18 version presented to Metro 
TAC and JPA/Commission. 

Greg Humora 
Roberto Yano 
Scott Tulloch 
Dexter Wilson 
Karyn Keese 
Paula de Sousa 
Mills 
Nicholas Norvell  

IRWMP 8/15 RAC minutes included in August Metro TAC agenda. Padre Dam 
received a $6 million grant for their project. 9/16: June 2, 2016 and August 3, 
2016 minutes presented to Metro TAC. 12/16: Roberto Yano and Yazmin 
Arellano appointed to IRWMP. 5/17: Roberto Yano providing monthly updates 
as well as grant funding opportunities 6/17: Robert Yano urged Metro TAC 
members to visit the IRWMP website to keep on top of funding 
opportunities: http://www.sdirwmp.org; Yazmin to attend June meeting. 10/17: 
Roberto Yano requested comments from TAC on storm water presentation to 
be provided to IRWMP10/17: Yazmin gave update on Prop 1 and other 
funding sources. Members should monitor funding opportunities 
at: http://www.sdirwmp.org  

Roberto Yano 
Yazmin Arellano 
 

Strength Based 
Billing Evaluation 

San Diego will hire a consultant every three years to audit the Metro metered 
system to insure against billing errors. 

Al Lau 
Dan Brogadir 
Karyn Keese 

Changes in water 
legislation 

Metro TAC and the Board should monitor and report on proposed and new 
legislation or changes in existing legislation that impact wastewater 
conveyance, treatment, and disposal, including recycled water issues 

Paula de Sousa 
Mills 

 

http://www.sdirwmp.org/
http://www.sdirwmp.org/


 

Updated 9/13/2018        EXP 

Metro TAC 
Participating Agencies 

Selection Panel Rotation 
 

 

Agency Representative Selection Panel Date 
Assigned 

County of San Diego Dan Brogadir As-Needed Condition Assessment Contract 3/24/2015 
Chula Vista Roberto Yano Out on Leave 6/10/15 
La Mesa Greg Humora North City to San Vicente Advanced Water Purification Conveyance System 6/10/15 
Poway Mike Obermiller Real Property Appraisal, Acquisition, and Relocation Assistance for the Public 

Utilities Department 
11/30/15 

El Cajon Dennis Davies PURE WATER RFP for Engineering Design Services 12/22/15 
Lemon Grove Mike James PURE WATER RFP Engineering services to design the North City Water 

reclamation Plant and Influence conveyance project 
03/16/15 

National City Kuna Muthusamy Passes 04/04/2016 
Coronado Ed Walton As-Needed Environmental Services - 2 Contracts 04/04/2016 
Otay Water District Bob Kennedy As Needed Engineering Services Contract 1 & 2 04/11/2016 
Del Mar Eric Minicilli Pure Water North City Public Art Project 08/05/2016 
Padre Dam Al Lau Biosolids/Cogeneration Facility solicitation for Pure Water 08/24/2016 
County of San Diego Dan Brogadir Pure Water North City Public Art Project 08/10/2016 
Chula Vista Roberto Yano Design Metropolitan Biosolids Center (MBC) Improvements Pure Water 

Program 
9/10/2016 

La Mesa Greg Humora Design of Metropolitan Biosolids Center (MBC) Improvements 9/22/16 
Poway Mike Obermiller Electrodialysis Reversal (EDR) System Maintenance 12/7/16 
El Cajon Dennis Davies As-Needed Construction Management Services for Pure Water   3/13/17 
Lemon Grove Mike James Morena Pipeline, Morena Pump Station, Pure Water Pipeline and Dechlorination Facility, and 

the Subaqueous Pipeline 
8/7/17 

National City Vacant North City and Miramar Energy Project Landfill Gas and Generation- Pass 1/31/2018 
Coronado Ed Walton North City and Miramar Energy Project Landfill Gas and Generation 1/31/2018 
Otay Water District Bob Kennedy As Needed Engineering Services - Contracts 3 and 4 (H187008 & H187009) 2/16/2018 

Del Mar Joe Bride Request for Proposal Owner Controlled Insurance Program (OCIP) Pure 
Water – 1st email sent on 5/23/18 & 2nd email sent on 5/29/18 

5/23/18 

Padre Dam Al Lau Request for Proposal Owner Controlled Insurance Program (OCIP) Pure 
Water (Mark Niemiec will participate) 

5/31/18 

County of San Diego Dan Brogadir   
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Active Items Description Member(s) 

Muni 
Transportation 
Rate Study 
Working Group 

San Diego has hired Carollo Engineers to review the existing transportation 
rate structure. A work group has been formed to review and give input. First 
meeting will be in December 2017.  Although this is a muni issue it is included 
on the work plan due to its significance and potential effect on all Metro TAC 
members. 3/18: Technical consultants to meet with PUD staff and Carollo on 
3/22/18 to review model in detail 6/18: JPA technical consultants continue to 
work with PUD staff on understanding rate calculations 

Roberto Yano 
Dan Brogadir 
Erin Bullers 
Mark Niemiec 
Yazmin Arellano 
Dexter Wilson 
Karyn Keese 
Carmen Kasner 
SD staff 

Point Loma Permit 
Ad Hoc TAC 

Metro Commission/JPA Ad Hoc established 9/17.  GOAL: Create regional 
water reuse plan so that both a new, local, diversified water supply is created 
AND maximum offload at Point Loma is achieved to support legislation for 
permanent acceptance of Point Loma as a smaller advanced primary plant.  
Minimize ultimate Point Loma treatment costs and most effectively spend 
ratepayer dollars through successful coordination between water and 
wastewater agencies. 10/17: Group has met several times. Discussions are 
ongoing. 3/18: Group continues to meet at least monthly. 6/18: Group 
continues to meet monthly. Outreach subgroup formed. 
 

Jerry Jones 
Jim Peasley 
Ed Spriggs 
Bill Baber 
Steve Padilla 
Metro TAC staff 
& JPA 
consultants 

Pure Water EIR 
Comment Ad Hoc 
Sub Committee 

Created at September 2017 Metro TAC meeting. Purpose to provide technical 
review of the Pure Water Program EIR and provide draft comments for Metro 
TAC/JPA review. 10/17: Dexter Wilson & Carmen Kasner reviewed their 
comments w/Metro TAC. They will forward comments to Chair Humora & he 
will forward to San Diego. 3/18: Comments submitted to EIR staff. Response 
from San Diego does not address all issues. Technical consultants and Ad 
Hoc working with City staff on issues. 6/18: One lawsuit filed by La Jolla 
Planning Group against the EIR. San Diego extends JPA tolling agreement for 
60 days. 

Roberto Yano 
Dexter Wilson 
Carmen Kasner 
Lisa Coburn-
Boyd 
Paula de Sousa 
Mills  

Pure Water 
Facilities Working 
Group 

This subcommittee was formed by Metro TAC and is a technical group of 
engineers and supporting financial staff to work with San Diego staff and 
consultants on cost allocations for proposed Pure Water facilities. This group 
meets at least monthly. Current projects include North City and MBC 
expansions. First meeting was 3/24/17. Roberto Yano is the chair. 5/17: 
Group continues to meet monthly with PUD and PWP consultants. Reviewed 
and accepted cost allocation for MBC.7/17: Facilities WG has submitted their 
comments to the City of SD on the 30% design of the North City Expansion 
Project.  They are working cooperatively with PUD staff and consultants in the 
review of the design and their comments. 9/17: Positive progress, reviewed 
Construction package 1 and 3 and provided comments 10/17: Continued work 
w/SD on cost allocation of major PWP facilities. Projected draft cost allocation 
document in November/December 2017. 3/18: Working group have reviewed 
all four construction design packages and has turned in comments & 
questions to PUD staff. Work on cost allocation continues. 6/18: Continued 
review of designs & questions. 
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Dan Brogadir 
Steve Beppler 
Al Lau 
Scott Tulloch 
Dexter Wilson 
Roberto Yano 
SD staff & 
consultants 
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Chula Vista Frank Rivera   
Imperial Beach Eric Minicilli   
La Mesa Greg Humora   
Poway Mike Obermiller   
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Lemon Grove Mike James   
National City Roberto Yano   
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Otay Water District Bob Kennedy   
Del Mar Joe Bride   
Padre Dam Al Lau   
County of San Diego Dan Brogadir   
Chula Vista Frank Rivera   
Imperial Beach Eric Minicilli   
La Mesa Greg Humora   
Poway Mike Obermiller   
El Cajon Dennis Davies   
Lemon Grove Mike James   
National City Roberto Yano   
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Padre Dam Al Lau   
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Chula Vista Frank Rivera   
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Sewer Rate Comparison for Metro Participating Agencies
Single Family Monthly Rates Based on 7 HCF of Water Usage

Effective July 1, 2018 for FY 2019

*Agency's Rates Change Effective 1/1/19, Rates Shown are FY 2018 Rates.

Flat Rates
Water Consumption Based Sewer Rates
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